

## STATUS OF JANIS 51

| Section   | Agency  | % Completed                                 |  | Estimated Completion Date   |
|---|---|---|--|---|
|   |   | No.   | Maps                                       |   |
| I Brief   | All   | —   | —  | Contingent upon other chaps.  |
| II Military Geography   | ID  | 22  | 0  | No work in September  |
| III Oceanography  | HC  | 30  | 55   | 1 January 1948  |
| IV Coasts<br>Beaches  | ONI<br>BEB(OCE)   | ( 100                                       | 100  |   |
| V Climate & Weather<br>Naval & Amphibious   | Air Forces<br>Navy Aerology                               | 100<br>30                                   | —<br>—                                     | Editing 75% completed<br>1 November 1947  |
| VI Ports, Shipping, & Navy:<br>Ports<br>Navy  | OCE<br>ONI  | ( 92  | 90   | 15 October 1947   |
| VII Transportation and<br>Telecommunications:<br>Transportation<br>Telecommunications   | OCE<br>Sig. Corps   | 30<br>100                                   | 5<br>100                                   | About 1 March 1948  |
| VIII Cities and Towns   | OCE   | 30  | 5  | About 1 March 1948  |
| IX Resources and Trade:<br>Topics 91, 92, 96-<br>Agric. Food, Forests<br>Topics 93, 94, 95-<br>Water, construction<br>materials, minerals<br>Topic 97-<br>Electric Power<br>Topic 98-<br>Manufacturing<br>Topic 99-<br>Commerce & Finance | USDA<br><br>USGS<br><br>OCE<br><br>ID<br><br>Fed. Reserve | 0<br><br>100<br><br>30<br><br>80<br><br>100 | 0<br><br>100<br><br>5<br><br>70<br><br>100 | Work not begun<br><br><br>About 1 March 1948<br><br>No progress in two months<br><br> |
| X People and Government   | State   | 100   | 100  | In final typing. Completion<br>about 1 November 1947.                                 |
| XI Health & Sanitation  | SOC   | 40  | 0  | Work temporarily stopped.<br>Completion 1 January 1948.                               |
| XII Aviation  | A-2   | 100   | 100  | At Printer.   |
| XIII Gazetteer<br>Map Appraisal   | BGN<br>State & AMS  | —<br>99                                     | —<br>99                                    | Contingent upon other chaps.<br>Completion 15 October 1947                            |

Annex "A"

3rd meeting of the Committee  
13 Oct. 1947

(copy to each member)

STATUS OF SID TURKEY, 10 OCTOBER 1947

- CHAPTER (1) - Research for text and maps 30 to 40% complete. Earliest completion date 1 February 1948.-
- CHAPTER (2) - Complete except for one paragraph - will be in Dissemination Branch on or before 17 October.
- CHAPTER (3) - Published 19 May 1947.
- CHAPTER (4) - Almost complete - will be in Dissemination Branch on or before 17 October.
- CHAPTER (5) - Published 12 June 1947.
- CHAPTER (6) - Published 10 October 1947.
- CHAPTER (7) - Revision will be in Dissemination Branch on or before 17 October.
- CHAPTER (8) - a. Sections IX, V, VIII and IX complete.  
b. Sections I, II, III, VI and VII will be complete when Chapters 6 and 7 of JANIS received.

Annex "B"

3rd meeting of the Committee

13 Oct. 1947

(copy to each member)